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ESTIMATE RUN 07/31/2001

ESTIMATE SUMMARY 08:44:53

CONTID: C12851         ESTIMATE NO: 0007 PROG 1998

PCN: 12851-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COUNTY LINE ROAD FROM COLORADO BLVD TO QUEBEC PERCENT TIME:

PROJECT NO: STU 4701-017                  

COUNTY LINE ROAD RECONSTRUCTION AND WIDENING

NAME OF ROAD: COUNTY LINE ROAD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 07/31/2001 DATE TIME STARTED 10/26/2000

7353 S. EAGLE STREET DATE LET 09/07/2000 DATE WORK BEGAN 10/26/2000

 DATE AWARDED 09/29/2000 DATE TIME STOPPED 12/24/2002

 DATE CONTRACT EXECUTED 10/13/2000 DATE ACCEPTED 12/24/2002

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 10/26/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,927,816.82 PARTICIPATING $ $ 2,262,769.02

AWARD PROJECT AMT: 12,575,350.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-14,139.84

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.32

CALENDAR DAYS

CALENDAR DAYS

68.71%

4,357,922.62

2,262,769.02

2,248,629.18

2,248,629.18

$

$

$

$

9,569,894.20

0.00

9,569,894.20

31,163.47

9,601,057.67

-188,630.26

0.00

9,412,427.41

0.00

AMOUNT DUE 9,412,427.41 2,248,629.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,248,629.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 6

279.0 TIME ALLOW: 790

ORIG TIME ALLOW: 640
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.900

0.000

201-00000  
 

1.000

L S 

69,720.87000 62,748.780.900

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

25,053.21000 25,053.211.000

0.00

0015 REMOVAL OF STRUCTURE 12.000

0.000

202-00001  
 

23.000

EACH

521.52000 6,258.2412.000

0.00

0020 TREE TRIMMING 2.000

36.000

202-00009  
 

38.000

L S 

270.48000 10,278.2438.000

9,737.28

0025 REMOVAL OF TREE 35.000

0.000

202-00010  
 

37.000

EACH

195.60000 6,846.0035.000

0.00

0030 REMOVAL OF FIRE HYDRANT 2.000

0.000

202-00031  
 

2.000

EACH

550.34000 1,100.682.000

0.00

0035 REMOVAL OF PIPE 1,490.000

0.000

202-00035  
 

1,616.000

M   

24.09000 35,894.101,490.000

0.00

0040 REMOVAL OF END SECTION 6.000

0.000

202-00037  
 

7.000

EACH

92.67000 556.026.000

0.00

0045 REMOVAL OF DELINEATOR 103.000

0.000

202-00090  
 

108.000

EACH

3.25000 334.75103.000

0.00

0050 REMOVAL OF WALL 35.000

0.000

202-00155  
 

35.000

M   

79.78000 2,792.3035.000

0.00

0055 REMOVAL OF SIDEWALK 943.400

0.000

202-00200  
 

943.400

M2  

2.83000 2,669.82943.400

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CURB AND GUTTER 1,417.800

18.000

202-00203  
 

2,217.700

M   

4.96000 7,121.571,435.800

89.28

0065 REMOVAL OF CONCRETE PAVEMENT 0.000

198.400

202-00210  
 

427.900

M2  

6.53000 1,295.55198.400

1,295.55

0070 REMOVAL OF ASPHALT MAT 45,473.500

1,528.100

202-00220  
 

51,788.400

M2  

1.28000 60,162.0547,001.600

1,955.97

0075 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

2,985.700

M2  

2.28000 0.000.000

0.00

0080 *REMOVAL OF PAVEMENT MARKING 130.740

182.300

202-00250  
 

648.440

M2  

24.88000 7,788.44313.040

4,535.62

0085 REMOVAL OF GROUND SIGN 38.000

0.000

202-00810  
 

49.000

EACH

81.14000 3,083.3238.000

0.00

0090 *REMOVAL OF TRAFFIC SIGNAL HEAD 22.000

21.000

202-00831  
 

65.000

EACH

72.49000 3,117.0743.000

1,522.29

0095 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000

4.000

202-00840  
 

10.000

EACH

530.14000 2,650.705.000

2,120.56

0100 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 0.000

0.000

202-00848  
 

0.000

EACH

324.58000 0.000.000

0.00

0105 *REMOVAL OF SPAN WIRE CABLE 128.000

141.000

202-00890  
 

466.000

M   

7.57000 2,036.33269.000

1,067.37

0110 *REMOVAL OF FENCE 693.800

348.100

202-01000  
 

1,041.900

M   

9.30000 9,689.671,041.900

3,237.33
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF GUARDRAIL TYPE 3 44.000

0.000

202-01130  
 

44.000

M   

22.72000 999.6844.000

0.00

0120 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

167.70000 335.402.000

0.00

0125 PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

1,149.95000 1,149.951.000

0.00

0130 CLEAN CULVERT 0.000

0.000

202-04002  
 

0.000

EACH

811.44000 0.000.000

0.00

0135 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

127.36000 0.000.000

0.00

0140 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 91,534.000

0.000

203-00060  
 

119,934.000

M3  

3.54000 324,030.3691,534.000

0.00

0145 BLADING 31.000

4.000

203-01500  
 

55.500

HOUR

116.60000 4,081.0035.000

466.40

0150 DOZING (LANDSCAPING) 0.000

0.000

203-01555  
 

0.000

HOUR

110.11000 0.000.000

0.00

0155 POTHOLING 225.000

96.500

203-01597  
 

409.000

HOUR

282.35000 90,775.53321.500

27,246.78

0160 STRUCTURE EXCAVATION 12,614.600

379.000

206-00000  
 

12,993.600

M3  

5.46000 70,945.0612,993.600

2,069.34

0165 STRUCTURE BACKFILL (CLASS 1) 14,951.000

844.000

206-00100  
 

17,862.000

M3  

11.98000 189,224.1015,795.000

10,111.12
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *TEMPORARY EXCAVATION SUPPORT 0.900

0.000

206-01600  
 

1.000

L S 

197,625.18000 177,862.660.900

0.00

0175 TOPSOIL 185.000

126.300

207-00205  
 

2,836.300

M3  

4.69000 1,460.00311.300

592.35

0180 EROSION BALES (WEED FREE) 27.000

0.000

208-00011  
 

27.000

EACH

12.97000 350.1927.000

0.00

0185 SILT FENCE 87.000

0.000

208-00020  
 

87.000

M   

5.29000 460.2387.000

0.00

0190 STORM DRAIN INLET PROTECTION 6.000

0.000

208-00050  
 

32.000

EACH

214.00000 1,284.006.000

0.00

0195 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

2.000

EACH

947.56000 0.000.000

0.00

0200 SEDIMENT REMOVAL AND DISPOSAL 0.600

0.100

208-00100  
 

1.000

L S 

19,749.03000 13,824.320.700

1,974.90

0205 EROSION CONTROL SUPERVISOR 0.378

0.047

208-00200  
 

1.000

L S 

3,392.61000 1,441.860.425

159.45

0210 RESET MAILBOX STRUCTURE (TYPE 1) 0.000

0.000

210-00011  
 

0.000

EACH

488.69000 0.000.000

0.00

0215 RESET MARKER 0.000

0.000

210-00060  
 

0.000

EACH

296.27000 0.000.000

0.00

0220 RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

108.19000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET FIRE PREEMPTION UNIT AND TIMER 0.000

4.000

210-00866  
 

6.000

EACH

497.68000 1,990.724.000

1,990.72

0230 *RESET COORDINATION UNIT 0.000

0.000

210-00870  
 

1.000

EACH

129.83000 0.000.000

0.00

0235 RELAY PIPE (1800 MM) 7.000

0.000

210-02072  
 

7.000

M   

789.60000 5,527.207.000

0.00

0240 ADJUST MANHOLE 0.000

0.000

210-04010  
 

4.000

EACH

210.83000 0.000.000

0.00

0245 MODIFY MANHOLE 3.000

0.000

210-04015  
 

3.000

EACH

589.50000 1,768.503.000

0.00

0250 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

0.000

EACH

190.30000 0.000.000

0.00

0255 SEEDING (NATIVE) 0.000

0.130

212-00006  
 

3.220

HA  

1,272.34000 165.400.130

165.40

0260 SEEDING (WETLANDS) 0.055

0.000

212-00028  
 

0.055

HA  

1,272.38000 69.980.055

0.00

0265 MULCHING (WEED FREE) 0.055

0.000

213-00003  
 

3.145

HA  

907.73000 49.930.055

0.00

0270 MULCH TACKIFIER 0.000

0.000

213-00061  
 

339.900

KG  

3.81000 0.000.000

0.00

0275 DECIDUOUS TREE (38 MM CALIPER) 10.000

0.000

214-00215  
 

10.000

EACH

486.86000 4,868.6010.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 EVERGREEN SHRUB (NO. 5 CONTAINER) 0.000

0.000

214-00650  
 

222.000

EACH

27.05000 0.000.000

0.00

0285 BRUSH LAYER CUTTING 584.000

0.000

214-01010  
 

642.000

EACH

14.61000 8,532.24584.000

0.00

0290 WATTLE 10.000

0.000

214-01030  
 

10.000

EACH

16.50000 165.0010.000

0.00

0295 SOIL RETENTION BLANKET (SPECIAL) 0.000

1,262.900

216-00030  
 

1,920.300

M2  

2.45000 3,094.111,262.900

3,094.11

0300 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 0.500

0.000

250-00010  
 

1.000

L S 

5,409.58000 2,704.790.500

0.00

0305 MONITORING TECHNICIAN 96.500

0.000

250-00050  
 

96.500

HOUR

42.74000 4,124.4196.500

0.00

0310 HEALTH AND SAFETY OFFICER 10.000

0.000

250-00110  
 

10.000

HOUR

75.73000 757.3010.000

0.00

0315 MATERIAL HANDLING (STOCKPILE) 0.000

0.000

250-00200  
 

0.000

M3  

3.46000 0.000.000

0.00

0320 SOLID WASTE DISPOSAL 0.000

0.000

250-00210  
 

0.000

M3  

23.25000 0.000.000

0.00

0325 AGGREGATE BASE COURSE (CLASS 4) 472.000

0.000

304-04000  
 

472.000

T   

12.40000 5,852.80472.000

0.00

0330 *HYDRATED LIME 365.620

968.400

307-00000  
 

1,895.020

T   

123.34000 164,538.031,334.020

119,442.46
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *PROCESSING LIME TREATED SUBGRADE 15,751.000

42,066.000

307-00200  
 

79,971.300

M2  

1.70000 98,288.9057,817.000

71,512.20

0340 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

96.140

T   

133.08000 0.000.000

0.00

0345 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 706.800

0.000

403-33841  
 

2,245.730

T   

57.34000 40,527.91706.800

0.00

0350 *EMULSIFIED ASPHALT (CSS-1H) 12.200

0.000

411-10253  
 

1,681.300

L   

0.49000 5.9812.200

0.00

0355 *CONCRETE PAVEMENT (150 MM) 0.000

0.000

412-00600  
 

0.000

M2  

32.46000 0.000.000

0.00

0360 *CONCRETE PAVEMENT (240 MM) 12,722.300

25,786.800

412-00950  
 

60,013.100

M2  

33.54000 1,291,595.2138,509.100

864,889.27

0365 *CONCRETE PAVEMENT (250 MM) 0.000

0.000

412-01000  
 

1,924.800

M2  

34.30000 0.000.000

0.00

0370 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

0.000

M2  

5.39000 0.000.000

0.00

0375 *DRILLED CAISSON (450 MM) 1,739.100

665.000

503-00018  
 

2,407.100

M   

72.79000 174,994.442,404.100

48,405.35

0380 *DRILLED CAISSON (600 MM) 1,156.600

30.000

503-00024  
 

1,176.600

M   

116.80000 138,594.881,186.600

3,504.00

0385 *DRILLED CAISSON (750 MM) 1,166.900

66.000

503-00030  
 

1,252.900

M   

147.28000 181,581.511,232.900

9,720.48
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 RIPRAP (300 MM) 463.000

0.000

506-00212  
 

463.000

M3  

37.09000 17,172.67463.000

0.00

0395 DRY RUBBLE SLOPE AND DITCH PAVING 0.000

0.000

507-00200  
 

0.000

M3  

52.73000 0.000.000

0.00

0400 *PEDESTRIAN RAILING (STEEL) 0.000

0.000

514-00200  
 

131.000

M   

57.53000 0.000.000

0.00

0405 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

4.400

M3  

540.96000 0.000.000

0.00

0410 CONCRETE CLASS D (WALL) 4,671.700

838.800

601-03050  
 

5,597.400

M3  

281.69000 1,552,252.755,510.500

236,281.57

0415 STRUCTURAL CONCRETE STAIN 0.000

0.000

601-40401  
 

30,981.000

M2  

4.08000 0.000.000

0.00

0420 *REINFORCING STEEL 506,459.590

88,951.900

602-00000  
 

615,130.890

KG  

0.83000 494,191.54595,411.490

73,830.08

0425 450 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 274.200

31.700

603-01185  
 

610.900

M   

80.24000 24,545.42305.900

2,543.61

0430 600 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 429.400

0.000

603-01245  
 

449.700

M   

108.93000 46,774.54429.400

0.00

0435 750 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 0.000

0.000

603-01305  
 

53.600

M   

158.18000 0.000.000

0.00

0440 900 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 165.500

0.000

603-01365  
 

168.500

M   

191.16000 31,636.98165.500

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 1050 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 49.000

0.000

603-01425  
 

49.000

M   

237.01000 11,613.4949.000

0.00

0450 1200 MM REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 82.800

0.000

603-01485  
 

83.000

M   

250.59000 20,748.8582.800

0.00

0455 450 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05018  
 

1.000

EACH

369.44000 369.441.000

0.00

0460 600 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05024  
 

1.000

EACH

431.34000 431.341.000

0.00

0465 INLET TYPE C (2 M) 1.000

0.000

604-00305  
 

1.000

EACH

2,482.66000 2,482.661.000

0.00

0470 INLET TYPE D (2 M) 2.000

0.000

604-00505  
 

4.000

EACH

3,104.75000 6,209.502.000

0.00

0475 INLET TYPE D (4 M) 1.000

0.000

604-00510  
 

1.000

EACH

4,451.67000 4,451.671.000

0.00

0480 INLET SPECIAL (8 M) 1.000

0.000

604-19025  
 

1.000

EACH

8,048.90000 8,048.901.000

0.00

0485 INLET TYPE R  L 1.5 (2 M) 2.000

0.000

604-19105  
 

4.000

EACH

3,835.05000 7,670.102.000

0.00

0490 INLET TYPE R  L 3 (2 M) 5.000

0.000

604-19205  
 

13.000

EACH

4,781.65000 23,908.255.000

0.00

0495 INLET TYPE R  L 3 (4 M) 3.000

0.000

604-19210  
 

4.000

EACH

6,263.80000 18,791.403.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 INLET TYPE R  L 3 (6 M) 1.000

0.000

604-19215  
 

1.000

EACH

7,946.11000 7,946.111.000

0.00

0505 INLET TYPE R  L 4.5 (2 M) 5.000

0.000

604-19305  
 

5.000

EACH

5,825.56000 29,127.805.000

0.00

0510 INLET TYPE R  L 4.5 (6 M) 1.000

0.000

604-19315  
 

1.000

EACH

9,774.50000 9,774.501.000

0.00

0515 OUTLET STRUCTURE 1.000

0.000

604-20000  
 

1.000

EACH

43,020.04000 43,020.041.000

0.00

0520 MANHOLE SLAB BASE (2 M) 3.000

0.000

604-30005  
 

3.000

EACH

3,310.24000 9,930.723.000

0.00

0525 MANHOLE SLAB BASE (4 M) 5.000

0.000

604-30010  
 

10.000

EACH

4,197.27000 20,986.355.000

0.00

0530 SUBSURFACE DRAIN OUTLET STRUCTURE 0.000

0.000

605-84100  
 

1.000

EACH

2,482.66000 0.000.000

0.00

0535 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

141.000

M   

51.72000 0.000.000

0.00

0540 *END ANCHORAGE TYPE 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,054.87000 0.000.000

0.00

0545 *END ANCHORAGE TYPE 3H 0.000

0.000

606-01380  
 

1.000

EACH

703.24000 0.000.000

0.00

0550 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

2.000

EACH

1,590.42000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 BRIDGE RAIL TYPE 7 0.000

0.000

606-10700  
 

20.000

M   

171.01000 0.000.000

0.00

0560 *END POST 0.000

0.000

607-00005  
 

5.000

EACH

135.24000 0.000.000

0.00

0565 *CORNER AND LINE BRACE POST 0.000

0.000

607-00010  
 

4.000

EACH

178.52000 0.000.000

0.00

0570 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 0.000

0.000

607-01010  
 

510.000

M   

5.36000 0.000.000

0.00

0575 *FENCE SPLIT CEDAR 0.000

0.000

607-11450  
 

0.000

M   

28.51000 0.000.000

0.00

0580 *FENCE (PLASTIC) 133.400

0.000

607-11525  
 

133.400

M   

10.06000 1,342.00133.400

0.00

0585 *FENCE MASONRY (SOUND BARRIER) 2,763.400

1,803.200

607-13000  
 

8,222.670

M2  

144.72000 660,878.354,566.600

260,959.10

0585 MATERIAL ALLOWANCE PRECAST WALL CAPS 4,827.924

-1,803.199M2  

6.58900 19,929.913,024.725

-11,881.28

0590 *CORNER AND LINE BRACE POST (CHAIN LINK) 10.000

0.000

607-52910  
 

10.000

EACH

227.20000 2,272.0010.000

0.00

0595 *FENCE CHAIN LINK (1800 MM) 510.100

0.000

607-53172  
 

517.100

M   

39.81000 20,307.08510.100

0.00

0600 *4.8 METER GATE 1.000

0.000

607-60116  
 

1.000

EACH

946.68000 946.681.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *4.8 METER GATE (SPECIAL) 0.000

0.000

607-60117  
 

2.000

EACH

6,177.74000 0.000.000

0.00

0610 *CONCRETE SIDEWALK (150 MM) 0.000

947.700

608-00006  
 

9,736.900

M2  

30.29000 28,705.83947.700

28,705.83

0615 *CONCRETE CURB RAMP 0.000

22.800

608-00010  
 

177.900

M2  

75.73000 1,726.6422.800

1,726.64

0620 *SIDEWALK DRAIN 0.000

0.000

608-10010  
 

0.000

EACH

378.67000 0.000.000

0.00

0625 *CURB AND GUTTER TYPE 2 (SECTION I-M) 958.900

2,172.500

609-21011  
 

5,518.800

M   

19.80000 62,001.723,131.400

43,015.50

0630 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,396.400

2,933.600

609-21021  
 

6,733.300

M   

30.56000 132,324.804,330.000

89,650.82

0635 *GUTTER TYPE 2 SPECIAL 0.000

0.000

609-24000  
 

0.000

M   

43.28000 0.000.000

0.00

0640 *GUTTER TYPE 2 (2400 MM) 0.000

0.000

609-24008  
 

0.000

M   

86.55000 0.000.000

0.00

0645 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

1,932.500

610-00020  
 

9,077.900

M2  

45.44000 87,812.801,932.500

87,812.80

0650 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

24.000

EACH

11.90000 0.000.000

0.00

0655 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

91.000

EACH

12.98000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

40.000

EACH

14.07000 0.000.000

0.00

0665 *50 MM ELECTRICAL CONDUIT (PLASTIC) 359.500

280.400

613-01200  
 

932.700

M   

24.34000 15,575.17639.900

6,824.94

0665 MATERIAL ALLOWANCE 50 MM ELEC COND (P) 45.425

-45.425M   

2.54000 0.000.000

-115.38

0670 *75 MM ELECTRICAL CONDUIT (PLASTIC) 1,462.900

483.500

613-01300  
 

4,772.600

M   

24.34000 47,375.381,946.400

11,768.39

0670 MATERIAL ALLOWANCE 75MM ELEC COND (P) 2,296.284

-482.698M   

4.44000 8,052.321,813.586

-2,143.18

0675 SIGN PANEL (CLASS I) 8.640

0.000

614-00011  
 

49.320

M2  

186.09000 1,607.828.640

0.00

0680 SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

7.000

M2  

196.91000 0.000.000

0.00

0685 STEEL SIGN POST (44.5X44.5 MM TUBING) 0.000

0.000

614-00214  
 

146.060

M   

28.13000 0.000.000

0.00

0690 *PEDESTRIAN SIGNAL FACE (400) 24.000

0.000

614-70117  
 

24.000

EACH

432.77000 10,386.4824.000

0.00

0690 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (400) 0.000

0.000EACH

400.00000 0.000.000

0.00

0695 *TRAFFIC SIGNAL FACE (300-300-300) 52.000

0.000

614-70336  
 

52.000

EACH

843.89000 43,882.2852.000

0.00
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PCN: 12851-BID    ESTIMATE RUN

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0695 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300-300) 0.000

0.000EACH

340.38000 0.000.000

0.00

0700 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 2.000

2.000

614-70560  
 

4.000

EACH

1,179.29000 4,717.164.000

2,358.58

0700 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300 X 5) 0.000

0.000EACH

629.00000 0.000.000

0.00

0705 *TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

614-72855  
 

0.000

EACH

10,413.44000 0.000.000

0.00

0710 *PEDESTRIAN PUSH BUTTON 24.000

0.000

614-72860  
 

24.000

EACH

200.15000 4,803.6024.000

0.00

0715 *MICROWAVE VEHICLE RADAR DETECTOR 0.000

0.000

614-72887  
 

0.000

EACH

5,788.25000 0.000.000

0.00

0720 *TRAFFIC SIGNAL SPAN WIRE POLE (300 MM) 8.000

0.000

614-85312  
 

8.000

EACH

4,489.95000 35,919.608.000

0.00

0720 MATERIAL ALLOWANCE SPAN WIRE POLE (300 MM) 0.000

0.000EACH

1,060.42000 0.000.000

0.00

0725 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (300 MM) 1.000

0.000

614-85362  
 

1.000

EACH

5,041.73000 5,041.731.000

0.00

0725 MATERIAL ALLOWANCE SIG-LIGHT SPAN WIRE POLE (300 MM) 3.000

0.000EACH

1,060.42000 3,181.263.000

0.00

0730 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 
(FULL-ACTUATED) 

0.000

0.000

614-86238  
 

0.000

EACH

3,115.92000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0735 DN100 DUCTILE IRON PIPE (INSTALL ONLY) 44.600

0.000

619-06040  
 

44.600

M   

111.61000 4,977.8144.600

0.00

0740 DN150 DUCTILE IRON PIPE 41.000

0.000

619-06060  
 

41.000

M   

188.40000 7,724.4041.000

0.00

0745 DN200 DUCTILE IRON PIPE 2.750

0.000

619-06080  
 

2.750

M   

133.44000 366.962.750

0.00

0750 DN300 DUCTILE IRON PIPE 299.400

0.000

619-06120  
 

299.400

M   

176.33000 52,793.20299.400

0.00

0755 DN400 DUCTILE IRON PIPE 1,001.800

0.000

619-06160  
 

1,001.800

M   

148.66000 148,927.591,001.800

0.00

0760 DN500 DUCTILE IRON PIPE 723.500

200.600

619-06200  
 

978.800

M   

193.91000 179,192.23924.100

38,898.35

0765 DN600 DUCTILE IRON PIPE 211.300

0.000

619-06240  
 

211.300

M   

273.12000 57,710.26211.300

0.00

0770 DN450 WELDED STEEL PIPE 6.600

0.000

619-10180  
 

6.600

M   

211.97000 1,399.006.600

0.00

0775 DN600 WELDED STEEL PIPE 3.000

0.000

619-10240  
 

3.000

M   

436.16000 1,308.483.000

0.00

0780 DN100 PLASTIC PIPE 237.000

0.000

619-50320  
 

237.000

M   

61.71000 14,625.27237.000

0.00

0785 DN50 AIR AND VACUUM VALVE 2.000

2.000

619-71516  
 

4.000

EACH

3,838.58000 15,354.324.000

7,677.16
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 DN150 GATE VALVE 2.000

0.000

619-75048  
 

2.000

EACH

660.78000 1,321.562.000

0.00

0795 DN200 GATE VALVE 3.000

0.000

619-75064  
 

3.000

EACH

865.26000 2,595.783.000

0.00

0800 DN300 GATE VALVE 6.000

0.000

619-75096  
 

6.000

EACH

2,348.72000 14,092.326.000

0.00

0805 DN500 BUTTERFLY VALVE 4.000

-1.000

619-76160  
 

4.000

EACH

3,377.99000 10,133.973.000

-3,377.99

0810 DN600 BUTTERFLY VALVE 0.000

2.000

619-76192  
 

2.000

EACH

4,628.41000 9,256.822.000

9,256.82

0815 DN150 FIRE HYDRANT 6.000

0.000

619-78048  
 

6.000

EACH

2,249.00000 13,494.006.000

0.00

0820 *CONSTRUCTION SURVEYING 0.930

0.020

625-00000  
 

1.000

L S 

139,513.09000 132,537.440.950

2,790.26

0825 *CONSTRUCTION SURVEYING (HOURLY) 91.000

0.000

625-00001  
 

125.500

HOUR

94.13000 8,565.8391.000

0.00

0830 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,001,958.00000 1,001,958.001.000

0.00

0835 *EPOXY PAVEMENT MARKING 122.300

0.000

627-00005  
 

786.300

L   

43.28000 5,293.14122.300

0.00

0840 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 277.200

173.000

627-00012  
 

706.200

L   

37.87000 17,049.07450.200

6,551.51
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0845 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

9.100

627-03000  
 

242.900

M2  

108.19000 984.539.100

984.53

0850 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

134.800

M2  

194.74000 0.000.000

0.00

0855 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

317.600

M2  

93.04000 0.000.000

0.00

0860 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

34.000

EACH

162.29000 0.000.000

0.00

0865 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

216.38000 0.000.000

0.00

0870 *FLAGGING 1,797.300

533.500

630-00000  
 

5,242.300

HOUR

22.72000 52,955.782,330.800

12,121.12

0875 *TRAFFIC CONTROL SUPERVISOR 120.000

23.000

630-00002  
 

275.000

DAY 

405.72000 58,017.96143.000

9,331.56

0880 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

0.000

HOUR

40.03000 0.000.000

0.00

0885 *TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00004  
 

0.000

EACH

270.48000 0.000.000

0.00

0890 *TRAFFIC CONTROL INSPECTION 81.000

5.000

630-00007  
 

160.000

DAY 

119.01000 10,234.8686.000

595.05

0895 *FLASHING BEACON (PORTABLE) 1.000

0.000

630-80001  
 

2.000

EACH

1,081.92000 1,081.921.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.000

630-80336  
 

0.000

EACH

270.48000 0.000.000

0.00

0905 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 28.500

0.000

630-80337  
 

57.000

EACH

324.57000 9,250.2528.500

0.00

0910 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.500

5.500

630-80341  
 

88.000

EACH

64.92000 2,661.7241.000

357.06

0915 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000

1.500

630-80342  
 

138.000

EACH

129.83000 7,595.0658.500

194.75

0920 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 3.000

0.000

630-80343  
 

6.000

EACH

140.65000 421.953.000

0.00

0925 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

1.000

630-80358  
 

2.000

EACH

1,298.30000 1,298.301.000

1,298.30

0930 *PORTABLE MESSAGE SIGN PANEL 122.000

0.000

630-80359  
 

130.000

DAY 

162.29000 19,799.38122.000

0.00

0935 *DRUM CHANNELIZING DEVICE 119.500

11.500

630-80360  
 

455.000

EACH

64.91000 8,503.21131.000

746.47

0940 CONCRETE BARRIER (TEMPORARY) 50.000

0.000

630-80370  
 

100.000

M   

50.68000 2,534.0050.000

0.00

0945 *TRAFFIC CONE 25.000

9.000

630-80380  
 

68.000

EACH

18.39000 625.2634.000

165.51

0950 *CHANNELIZING DEVICE (FIXED) 0.000

0.000

630-80391  
 

0.000

EACH

91.96000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0955 *IMPACT ATTENUATOR (TEMPORARY) 1.000

0.000

630-85010  
 

2.000

EACH

6,924.26000 6,924.261.000

0.00

0960 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0965 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0970 F/A INCENTIVE FOR COMPLETION (TIME) 150,000.000

0.000

700-70014  
 

459,500.000

F A 

1.00000 150,000.00150,000.000

0.00

0975 F/A OJT PILOT 0.000

0.000

700-70022  
 

744.000

F A 

1.00000 0.000.000

0.00

0980 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0985 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

60,385.080

F A 

1.00000 0.000.000

0.00

0990 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0995 F/A REPAIR LANDSCAPING AND SPRINKLER SYSTEM 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1000 F/A REPAIR LANDSCAPING AND SPRINKLER SYSTEM 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1005 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

2,074.460

F A 

1.00000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 F/A ADJUST UTILITIES 0.000

2,110.100

700-70060  
 

2,110.100

F A 

1.00000 2,110.102,110.100

2,110.10

1015 F/A OBTAIN SEWER AND WATER TAPS FOR FIELD FACILITY 0.000

0.000

700-70070  
 

0.000

F A 

1.00000 0.000.000

0.00

1020 F/A WATER TAP FROM WILLOWS WATER DISTRICT FOR FOXR 0.000

0.000

700-70255  
 

12,167.000

F A 

1.00000 0.000.000

0.00

1025 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

1030 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

1085 ADDED ITEM (METRIC TON)/ HBP (DETOUR) (SPECIAL) 645.680

0.000

900-00024  
 

645.680

T   

57.34000 37,023.29645.680

0.00

1090 ADDED ITEM (METER)/ CONC BARRIER (TEMP) (SPEC) 98.000

0.000

900-00012  
 

367.000

M   

75.00000 7,350.0098.000

0.00

1095 ADDED ITEM (DOLLAR)/ F/A PUBLIC INFORMATION SERVICES 58,062.280

3,720.220

900-00006  
 

103,840.440

DOL 

1.00000 61,782.5061,782.500

3,720.22

1100 ADDED ITEM (HOUR)/ CAISSON ROCK DRILLING 64.400

0.000

900-00010  
 

64.400

HOUR

385.00000 24,794.0064.400

0.00

1105 ABC (SPEC) 642.200

0.000

304-09014  
 

642.200

T   

16.80000 10,788.96642.200

0.00

1110 REM PIPE 169.000

0.000

202-00035  
 

169.000

M   

51.30000 8,669.70169.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1115 LANDSCAPE WEED BARR FABRIC 2,353.800

56.300

213-00070  
 

3,342.200

M2  

1.76000 4,241.782,410.100

99.09

1120 ADDED ITEM (SQUARE METER)/ MULCHING (DECORATIVE) 2,353.800

56.300

900-00021  
 

2,667.200

M2  

3.94000 9,495.792,410.100

221.82

1130 ABC (CL 6) 0.000

900.550

304-06000  
 

5,228.550

T   

18.92000 17,038.41900.550

17,038.41

1135 ADDED ITEM (DOLLAR)/ SOILS INVESTIGATION 5,712.660

1,654.940

900-00006  
 

13,257.430

DOL 

1.00000 7,367.607,367.600

1,654.94

1140 TEMPORARY BERMS 1,030.000

350.000

208-00300  
 

1,380.000

M   

3.28000 4,526.401,380.000

1,148.00

1145 MODIFY MANHOLE (SPEC) 1.000

0.000

210-04016  
 

3.000

EACH

2,000.00000 2,000.001.000

0.00

1150 ADDED ITEM (METER)/ 450MM CAISSON ADDITIONAL LENGTH 0.000

21.000

900-00012  
 

21.000

M   

83.71000 1,757.9121.000

1,757.91

1155 ADDED ITEM (METER)/ 600MM CAISSON ADDITIONAL LENGTH 0.000

33.000

900-00012  
 

33.000

M   

134.32000 4,432.5633.000

4,432.56

1160 ADDED ITEM (METER)/ 750MM CAISSON ADDITIONAL LENGTH 0.000

3.000

900-00012  
 

3.000

M   

169.37000 508.113.000

508.11

1165 ADDED ITEM (DOLLAR)/ PRICE REDUCTION 0.000

-60.000

900-00006  
 

-140.000

DOL 

1.00000 -60.00-60.000

-60.00

1170 ADDED ITEM (METER)/ SAW/REMOVAL ASPHALT (300MM DEPTH) 0.000

0.000

900-00012  
 

0.000

M   

22.00000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1175 RES TRAF SIG CONTROL CAB 0.000

2.000

210-00855  
 

3.000

EACH

4,169.00000 8,338.002.000

8,338.00

1180 LUMIN HPS (250 W) 0.000

0.000

613-70250  
 

9.000

EACH

539.00000 0.000.000

0.00

1185 WIRING 0.000

1.000

613-10000  
 

1.000

L S 

8,946.00000 8,946.001.000

8,946.00

1190 INTERSECTION DETECT SYS (CAMERA) 0.000

12.000

614-72886  
 

12.000

EACH

6,820.00000 81,840.0012.000

81,840.00

1195 CTRLER (TY 170) 0.000

0.000

614-86240  
 

1.000

EACH

2,750.00000 0.000.000

0.00

1200 MOBILIZATION (W/O AUTOPAY) 0.000

0.500

626-00100  
 

1.000

L S 

3,575.00000 1,787.500.500

1,787.50

1205 OPTIC TRANSCEIVER 0.000

1.000

614-87020  
 

1.000

EACH

570.90000 570.901.000

570.90

1210 ADDED ITEM (EACH)/ INTERSECTION DETECT SYS 
(CAMERA)(SPEC)

0.000

0.000

900-00007  
 

1.000

EACH

7,185.05000 0.000.000

0.00

1215 SANDBLASTING 0.000

0.000

202-05150  
 

771.700

M2  

5.92000 0.000.000

0.00

1220 ADDED ITEM (LUMP SUM)/ LANDSCAPE & SPRINKLER REPAIR 
AREA Q

0.000

0.000

900-00014  
 

1.000

L S 

8,275.00000 0.000.000

0.00

1225 ADDED ITEM (LUMP SUM)/ TRAFFIC SIGNAL SPAN WIRE (SPEC) 0.000

0.000

900-00014  
 

1.000

L S 

7,860.00000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1230 ADDED ITEM (METER)/ SURPLUS MATERIALS 0.000

0.000

900-00012  
 

314.000

M   

44.33000 0.000.000

0.00

1235 ADDED ITEM (LUMP SUM)/ REPAIR LANDSCAPING AREA F 0.000

0.000

900-00014  
 

1.000

L S 

5,174.00000 0.000.000

0.00

1240 ADDED ITEM (LUMP SUM)/ REPAIR SPRINKLER SYS AREA W 0.000

0.000

900-00014  
 

1.000

L S 

8,385.00000 0.000.000

0.00

1245 ADDED ITEM (LUMP SUM)/ SOD AREA W 0.000

0.000

900-00014  
 

1.000

L S 

8,715.00000 0.000.000

0.00

1250 ADDED ITEM (LUMP SUM)/ REPAIR SPRINKLER SYS AREA HBH 0.000

0.000

900-00014  
 

1.000

L S 

5,011.00000 0.000.000

0.00

1255 ADDED ITEM (LUMP SUM)/ SOD AREA HBH 0.000

0.000

900-00014  
 

1.000

L S 

8,034.00000 0.000.000

0.00

1260 ADDED ITEM (LUMP SUM)/ REPAIR SPRINKLER SYS AREA AN 0.000

0.000

900-00014  
 

1.000

L S 

8,410.00000 0.000.000

0.00

1265 ADDED ITEM (LUMP SUM)/ SOD AREA AN 0.000

0.000

900-00014  
 

1.000

L S 

8,765.00000 0.000.000

0.00

1270 CONC CL D (WALL) (SPEC) 0.000

0.000

601-03055  
 

42.500

M3  

281.69000 0.000.000

0.00

1275 ADDED ITEM (LUMP SUM)/ REPAIR SPRINKLER SYS AREA WB1 0.000

0.000

900-00014  
 

1.000

L S 

4,135.00000 0.000.000

0.00

1280 ADDED ITEM (LUMP SUM)/ REPAIR SPRINKLER SYS AREA WB2 0.000

0.000

900-00014  
 

1.000

L S 

6,813.14000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1285 ADDED ITEM (LUMP SUM)/ REPLACE SOD AREA WB2 0.000

0.000

900-00014  
 

1.000

L S 

9,000.00000 0.000.000

0.00

1290 ADDED ITEM (DOLLAR)/ REVISION OF SECTION 412 0.000

0.000

900-00006  
 

-16,638.000

DOL 

1.00000 0.000.000

0.00

1295 ADDED ITEM (METER)/ PEDESTRIAN RAILING (STEEL) (SPEC) 0.000

0.000

900-00012  
 

216.000

M   

215.48000 0.000.000

0.00

1300 CURB TY 4 M 0.000

0.000

609-40011  
 

461.000

M   

49.20000 0.000.000

0.00

1305 ADDED ITEM (SQUARE METER)/ MEDIAN COVER MATERIAL 
(PATTERENED CONCRETE) (SPEC)

0.000

0.000

900-00022  
 

214.000

M2  

55.00000 0.000.000

0.00

1310 ADDED ITEM (LUMP SUM)/ MEDIAN COVER MATERIAL (STONE) 
(SPEC)

0.000

0.000

900-00014  
 

1.000

L S 

9,900.00000 0.000.000

0.00

1315 ADDED ITEM (LUMP SUM)/ RESTORE LANDSCAPING AREA KS 0.000

0.000

900-00014  
 

1.000

L S 

8,719.85000 0.000.000

0.00

1320 ADDED ITEM (SQUARE METER)/ RESTORE SPRINKLER SYSTEM 
AND SOD

0.000

0.000

900-00022  
 

5,256.100

M2  

21.32000 0.000.000

0.00

1325 TRAF SIG PED POLE STEEL 0.000

0.000

614-84000  
 

1.000

EACH

2,402.00000 0.000.000

0.00

1330 ADDED ITEM (LUMP SUM)/ STRUCTURAL CONCRETE STAIN 
(SPECIAL)

0.000

0.000

900-00014  
 

1.000

L S 

907.50000 0.000.000

0.00

1335 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

1.000

L S 

9,236.01000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1340 ADDED ITEM (EACH)/ CORING FOR MEDIAN DELINEATORS 0.000

0.000

900-00007  
 

36.000

EACH

48.64000 0.000.000

0.00

1345 ADDED ITEM (CUBIC METER)/ MULCHING (WOOD CHIP) 0.000

0.000

900-00004  
 

101.000

M3  

73.02000 0.000.000

0.00

1350 ADDED ITEM (LUMP SUM)/ 0.000

0.000

900-00014  
 

-1.000

L S 

7,500.00000 0.000.000

0.00

1485 DECIDUOUS TREE (50 MM C) DECIDUOUS TREE (50MM CALIPER) 0.000

0.000

214-00220  
 

15.000

EACH

375.44000 0.000.000

0.00

1490 EVERGREEN TREE (1.8 M)(B-B) EVERGREEN TREE (1.8 M) 0.000

0.000

214-00506  
 

13.000

EACH

429.49000 0.000.000

0.00

1495 DECIDUOUS SHRUB (NO. 5) DECIDUOUS SHRUB (NO. 5 
CONTAINER)

0.000

0.000

214-00350  
 

38.000

EACH

31.44000 0.000.000

0.00

1500 PERENNIALS (NO. 1) PERENNIALS (NO. 1 CONTAINER) 0.000

0.000

214-00910  
 

200.000

EACH

13.03000 0.000.000

0.00

1505 EVERGREEN TREE (1.2 M)(B-B) EVERGREEN TREE (1.2 M) 0.000

0.000

214-00504  
 

11.000

EACH

270.19000 0.000.000

0.00

1510 DECIDUOUS TREE (38 MM C) DECIDUOUS TREE (38 MM 
CALIPER)

0.000

0.000

214-00215  
 

4.000

EACH

202.00000 0.000.000

0.00

1515 PERENNIALS (NO. 5) PERENNIALS (NO. 5) 0.000

0.000

214-00950  
 

48.000

EACH

30.00000 0.000.000

0.00

1520 MEDIAN COVER MATL (STONE) MEDIAN COVER MATERIAL 
(STONE)

0.000

0.000

610-00055  
 

140.000

M2  

69.65000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1525 ADDED ITEM (LUMP SUM)/ SIGN (SPECIAL) 0.000

0.000

900-00014  
 

1.000

L S 

12,198.00000 0.000.000

0.00

CAT 9,189,250.052,243,947.6213,365,243.10CURRENT AMT0200 $ $ $

CAT NO0286 DOUGLAS COUNTY 

1355 50 MM ELEC COND (P) 0.000

0.000

613-01200  
 

43.000

M   

64.90000 0.000.000

0.00

1360 75 MM ELEC COND (P) 0.000

0.000

613-01300  
 

12.000

M   

66.00000 0.000.000

0.00

1365 PED SIG FACE (400) 0.000

0.000

614-70117  
 

6.000

EACH

440.00000 0.000.000

0.00

1370 TRAF SIG FACE (300-300-300) 0.000

0.000

614-70336  
 

15.000

EACH

858.00000 0.000.000

0.00

1375 TRAF SIG FACE (300-300-300-300-300) 0.000

0.000

614-70560  
 

4.000

EACH

1,380.50000 0.000.000

0.00

1380 PED PUSH BUTTON 0.000

0.000

614-72860  
 

6.000

EACH

203.50000 0.000.000

0.00

1385 TRAF SIG CTRL CABINET 0.000

0.000

614-72855  
 

1.000

EACH

14,520.00000 0.000.000

0.00

1390 INTERSECTION DETECT SYS (CAMERA) 0.000

0.000

614-72886  
 

4.000

EACH

6,820.00000 0.000.000

0.00

1395 MOBILIZATION (W/O AUTOPAY) 0.000

0.000

626-00100  
 

1.000

L S 

7,260.00000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0286 DOUGLAS COUNTY 

1400 LUMIN HPS (250 W) 0.000

0.000

613-70250  
 

4.000

EACH

539.00000 0.000.000

0.00

1405 CTRLER (TY 170) 0.000

0.000

614-86240  
 

1.000

EACH

3,168.00000 0.000.000

0.00

1410 SIG-LIGHT SPAN WIRE POLE (300 MM) 0.000

0.000

614-85362  
 

4.000

EACH

5,126.00000 0.000.000

0.00

1415 ADDED ITEM (EACH)/ RELIABLE UPS SYSTEM 0.000

0.000

900-00007  
 

1.000

EACH

4,290.00000 0.000.000

0.00

1420 PULL BOX (16"X24"X12") DEEP 0.000

0.000

613-07026  
 

1.000

EACH

330.00000 0.000.000

0.00

1425 ADDED ITEM (EACH)/ OPTICOM 752 CARD 0.000

0.000

900-00007  
 

1.000

EACH

2,079.00000 0.000.000

0.00

1430 ADDED ITEM (EACH)/ OPTICOM 711 HEAD 0.000

0.000

900-00007  
 

2.000

EACH

935.00000 0.000.000

0.00

1435 ADDED ITEM (LUMP SUM)/ ELECTRICAL SERVICE CONNECTION 0.000

0.000

900-00014  
 

1.000

L S 

1,980.00000 0.000.000

0.00

1440 FIBER OPTIC CABLE (M MODE) (12 S) 0.000

0.000

614-87413  
 

610.000

M   

19.91000 0.000.000

0.00

1445 ADDED ITEM (EACH)/ ICM W/ OSM FIRMWARE 0.000

0.000

900-00007  
 

1.000

EACH

3,520.00000 0.000.000

0.00

1450 ADDED ITEM (EACH)/ FO 400 FIBER OPTIC MODEM 0.000

0.000

900-00007  
 

2.000

EACH

1,155.00000 0.000.000

0.00
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0286 DOUGLAS COUNTY 

1455 ADDED ITEM (EACH)/ FO 512 FIBER OPTIC MODEM 0.000

0.000

900-00007  
 

1.000

EACH

1,430.00000 0.000.000

0.00

1460 PLASTIC PVMT MKG (TY B) (WS) 0.000

0.000

627-30325  
 

1.400

M2  

194.74000 0.000.000

0.00

1465 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

160.200

L   

37.87000 0.000.000

0.00

1470 FLAGGING 0.000

0.000

630-00000  
 

65.500

HOUR

22.72000 0.000.000

0.00

1475 TRAF CTRL SUPERVISOR 0.000

0.000

630-00002  
 

26.000

DAY 

405.72000 0.000.000

0.00

1480 SIGN PANEL (CL I) 0.000

0.000

614-00011  
 

9.200

M2  

186.09000 0.000.000

0.00

CAT 0.000.00150,766.12CURRENT AMT0286 $ $ $

CAT NO0300 STRUCTURE 

1035 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

10,331.58000 10,331.581.000

0.00

1040 STRUCTURE EXCAVATION 1,550.000

0.000

206-00000  
 

1,550.000

M3  

5.46000 8,463.001,550.000

0.00

1045 STRUCTURE BACKFILL (CLASS 2) 320.000

0.000

206-00200  
 

320.000

M3  

8.88000 2,841.60320.000

0.00

1050 FILTER MATERIAL (CLASS B) 0.000

26.000

206-00520  
 

26.000

M3  

180.06000 4,681.5626.000

4,681.56
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PCN: 12851-BID    ESTIMATE RUN 07/31/2001

PROJECT: STU 4701-017                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:44:53

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

1055 AGGREGATE BASE COURSE (CLASS 4) 0.000

0.000

304-04000  
 

0.000

T   

12.40000 0.000.000

0.00

1060 WATERSTOP (150 MM) 0.000

0.000

518-00106  
 

0.000

M   

16.43000 0.000.000

0.00

1065 CONCRETE CLASS D (BOX CULVERT) 597.000

0.000

601-03030  
 

597.000

M3  

218.41000 130,390.77597.000

0.00

1070 REINFORCING STEEL 57,350.000

0.000

602-00000  
 

57,350.000

KG  

0.83000 47,600.5057,350.000

0.00

1125 GROUTED RIPRAP 38.900

0.000

506-00030  
 

38.900

M3  

116.42000 4,528.7438.900

0.00

CAT 208,837.754,681.56208,837.75CURRENT AMT0300 $ $ $

CAT NO0400 C.E. BID ITEMS 

1075 FIELD OFFICE (SPECIAL) 1.000

0.000

620-00005  
 

1.000

EACH

157,698.26000 157,698.261.000

0.00

1080 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

45,271.59000 45,271.591.000

0.00

CAT 202,969.850.00202,969.85CURRENT AMT0400 $ $ $

$ 9,601,057.652,248,629.18$13,927,816.82$CURRENT AMTPROJECT TOTAL


